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PROJECT  San Jacinto River Waste Pits TCRA  CONTRACT NO.   

CONTRACTOR  USA Environment, LP  SUPERINTENDENT  Ron Griffith 

DAY OF WEEK & DATE:  Friday, June 3, 2011  REPORT NO. 119 

WEATHER  Mostly sunny, light wind from south  TEMPERATURE  L:75°  H:95°F 

       

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL:  MAJOR EQUIPMENT ON JOB (Size/capacity): 

9 – USA Environment (USA) 
2 – Chris Ransome & Associates (CRA) 
 
 
 

LaBarge Property
Komatsu PC300LC Excavator (2) 
Komatsu PC200LC Excavator 
Komatsu D61 Dozer 
Deere 624J Front‐end Loader 
Deere 644J Front‐end Loader 
Crane 
Work boat with winch 
Barge‐Mounted Excavator (2)  
‘Jim Dandy’ Tug Boat  
Jon Boat 
Aggregate Transport Barge 
(all water‐based equipment idle 
on this date except work boat) 

TxDOT ROW/SJRWP
Cat Long Reach Excavator 
Cat 930 Loader 
Morooka Dump Truck (2) 
Skidsteer 
Rubber tired forklift 
Water Truck 
 

TIDE INFORMATION:  HEALTH AND SAFETY INFORMATION: 

Time: 
 

Location: 
 

Height (inches): 
 

No incidents or near misses on this date. 

 
CHRONOLOGICAL ACCOUNT OF ANCHOR QEA FIELD REPRESENTATIVE ACTIVITIES: 
 
06:55  Randy Brown (Anchor QEA) on‐site at the Admin area; USA crew on‐site. 
 
07:00  Participated in a tailgate Health and Safety Meeting led by Blane Carlisle (USA Health & Safety Officer).  

Main topics:  avoid hot conditions atop the Western Cell liner whenever possible and use spotters to direct 
truck traffic. 

 
07:10  Today’s Projected Work Objectives for USA and their subcontractors: 

 Receive Armor Cap B/C rock and place the rock in the Western Cell 

 CRA to survey and mark future Armor Cap D rock locations in the Western Cell 
 
07:15  USA crew mobilized to the TxDOT ROW/SJRWP area. 
 
08:20  Baker Corp. representative on‐site at the Admin area to pick up a 600‐gallon poly tank used during the 

Sedflume study; USA in transit to the Admin area with a rubber‐tired forklift to load the tank onto Baker’s 
flatbed truck. 

 
08:40  USA crew at the Admin area with the forklift and loaded the tank onto Baker’s flatbed truck. 
 
09:00  Poly tank loaded, Baker Corp. off‐site from the Admin area. 
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09:45   R. Brown mobilized to the TxDOT ROW/SJRWP area.  Current activities: 

 Receiving and stockpiling Armor Cap B/C rock at the central berm and at the equipment laydown area 
near the main access gate 

 Minor grading repair work to the main haul road 

 Placing Armor Cap B/C rock in the southeast portion of the Western Cell using the long‐reach excavator 

 Morooka truck has been moved to the equipment laydown area for repair/maintenance 

 CRA (2 crew) on‐site surveying the two vent locations in the Western Cell and marking the outline of 
the future Armor Cap D rock area in the Western Cell 

 
10:40  R. Brown mobilized to the Admin area. 
 
13:00  R. Brown participated in a conference call between AQ, MIMC, and IP regarding as‐built survey data for 

water‐based rock placement. 
 
14:20   R. Brown mobilized to the TxDOT ROW/SJRWP area.  Current activities: 

 Placing Armor Cap B/C rock in the southeast and southwest portions of the Western Cell using the long‐
reach excavator, a skidsteer, a Morooka truck, and a front‐end loader; the Morooka truck is a second 
truck delivered to the TxDOT ROW/SJRWP area today 

 First Morooka truck is positioned near the main access gate for pickup; the rental company needs to 
return it to their equipment yard for repair 

 
14:50  R. Brown mobilized to the Admin area. 
 
14:55  Comcast is at the Admin area for maintenance on the phone and internet lines to the trailers. 
 
15:00  R. Brown participated in a conference call between AQ, MIMC, IP, and USA regarding as‐built survey data for 

water‐based rock placement. 
 
16:15   R. Brown mobilized to the TxDOT ROW/SJRWP area.  Current activities: 

 Placing Armor Cap B/C rock in the southeast and southwest portions of the Western Cell using the long‐
reach excavator, a skidsteer, a Morooka truck, and a front‐end loader 

 
16:40  R. Brown departed TxDOT ROW/SJRWP area, off‐site for the day. 
 
Summary of Progress on this Date: 

 Received 1,139 tons of Armor Cap B/C rock and placed the rock in the Western Cell 

 Surveyed areas in the Western Cell that will receive Armor Cap D rock 
 
Persons On‐site on this Date: 
USEPA – Valmichael Leos 
Anchor QEA – Randy Brown 
USA Environment – Ron Griffith, Blane Carlisle, and 7 crew 
Chris Ransome & Associates – 2 crew 
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Cover Material Delivery Summary as of this Date: 
 

Material 
Stone 
Size 
(D50) 

Units 
Delivered 6/3 

 (units) 

Delivery 
Verification 
Method 

Preceding 
Delivered Total   

Total Delivered for 
Project 

Armor Cap A  3”  ton  0  weigh tickets  15,248  15,248 (122%)* 

Armor Cap B/C  6”  ton  1,139  weigh tickets  2,732  3,871 (31%) 

Armor Cap C  6”  ton  0  weigh tickets  10,069  10,069 (94%) 

Armor Cap D  8”  ton  0  weigh tickets  20,641  20,641 (78%) 
*The majority of the delivered Armor Cap A rock above 100 percent was used to construct the rock access point in the Eastern 
Cell and is not counted in the amount of Armor Cap A rock placed. 

 
Cover Material Placement Summary as of this Date: 
 

Material 
Stone 
Size 
(D50) 

Units 
Placed 6/3 
(units) 

Verification 
Method 

Preceding 
Placed Total     

Total Placed for 
Project 

Armor Cap A  3”  ton  0  contractor measure  12,459  12,459 (100%) 

Armor Cap B/C  6”  ton  1,139  contractor measure  2,732  3,871 (31%) 

Armor Cap C  6”  ton  0  contractor measure  9,708  9,708 (91%) 

Armor Cap D  8”  ton  0  contractor measure  20,641  20,641 (78%) 

All Types:  46,679 (75%) 
 

PHONE LOG:  
 
13:00  R. Brown participated in a conference call between AQ, MIMC, and IP regarding as‐built survey data for 

water‐based rock placement. 
 
15:00  R. Brown participated in a conference call between AQ, MIMC, IP, and USA regarding as‐built survey data for 

water‐based rock placement. 
 

SITE PHOTOS/VIDEOS TAKEN:  (attached below)  FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED: 

6 photos (descriptions provided underneath photo)  None 

FIELD REPRESENTATIVE  Randy Brown  HRS   9.75  DATE   6/3/11 

(Signature on Hardcopy) 
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Photo 1 – Placing Armor Cap B/C rock near the southeast corner of the Western Cell. 
 

 
Photo 2 – Placing Armor Cap B/C rock near the southeast corner of the Western Cell.  
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Photo 3 – Armor Cap B/C rock stockpiled at the equipment laydown area near the main access gate. 
 

 
Photo 4 – Transition area between Armor Cap B/C and D rock marked by surveyors in the Western Cell.  
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Photo 5 – Placing Armor Cap B/C rock outside the southwest corner of the Western Cell. 
 

 
Photo 6 – Skidsteer placing Armor Cap B/C rock in east portion of the Western Cell.  
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